
15.04.2026

A&F 

Sanction

Amount in 

Lacs

Amount in 

Lacs
Date Start Comp.

Total 

(11+12)

1 2 3 4 5 6 7 8 9 10 14

Annual Civil Works

1

vf/k'kk"kh vfHk;Urk izFke ds dk;Z{ks= esa fofHkUUk LFkkuksa ij

ch0Vh0 isp fjis;j dk dk;ZA ¼okf"kZd vuqcU/k 2025&26½

M/s Ashok Kumar 

Modi
25.00 22.14

19208028

05.12.2025
15.12.2025 14.12.2026 22.14 work in progress

2

vf/k0vfHk0 izFke ,oa prqFkZ ds U;kl {ks= esa lMdksa ij isap

odZ dk dk;ZA

M/s Ashok Kumar 

Modi
50.00 44.29

10988-92

16.12.2025
26.12.2025 25.12.2026 44.29 work in progress

3

vf/k'kk"kh vfHk;Urk izFke ,oa prqFkZ ds dk;Z{ks= esa fofHkUUk

LFkkuksa ij MCY;wch0,e0 lMd fuekZ.k ,oa isap odZ dk

dk;ZA ¼okf"kZd vuqcU/k 2025&26½ M/s Ashok Kumar 

Modi
25.00 21.53

19423820

18.12.2025
28.12.2025 27.12.2026 21.53

work order issued

layout given

4

vf/k'kk"kh vfHk;Urk izFke ds dk;Z{ks= esa fofHkUUk LFkkuksa ij

VSUV O;oLFkk dk dk;ZA ¼okf"kZd vuqcU/k 2025&26½

M/s Saseo Events 25.00 6.73
19372004

16.12.2025
26.12.2025 25.12.2026 6.73 work in progress

5

Operation of water supply and necessary works required for

proper water distribution arrangement in different parks of

scheme and non scheme area of EE-I, UIT, Alwar. (Annual

Contract 2025-26)

M/s H K 

Construction
15.00 12.40

11448-51

30.12.2025
09.01.2026 08.01.2027 12.40 work in progress

6

vf/k'kk"kh vfHk;Urk&izFke ds dk;Z{ks= esa bUVjykWfdax VkbZYl dk 

dk;ZA

M/s Sonwal Trading 

Company
99.00 82.89

14610

26.03.2026
05.04.2025 04.04.2026 32.00 50.89 Work in progress

Progres since last meeting Work Photographs

URBAN IMPROVEMENT TRUST, ALWAR

(Progress Report upto April 2026)

Running & Sanctioned Work

S. 

No.
Name of Work Name of Firm

Work order Date of

P. Liability
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Lacs
Date Start Comp.
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(11+12)

1 2 3 4 5 6 7 8 9 10 14

Progres since last meeting Work Photographs
S. 
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Name of Work Name of Firm

Work order Date of

P. Liability

7

Survey and Demarkation work by DGPS in area of EE-I, UIT,

Alwar.(Annual Contract 2024-25)

M/s Jai Bhawani 

Surveyors
10.00 5.69

8557-61 

06.12.2024
13.12.2024 12.12.2025 2.25 3.44 work in progress

8

Sanitary works in UIT Buildings of EE-I and IV, UIT, Alwar.

(Annual Contract 2024-25)

M/s Malik 

Constructions
3.85 3.80

11080 

07.02.2025
17.02.2025 16.02.2026 3.68 0.12 work in progress

9
Construction of WBM road in area of EE-I, UIT, Alwar.(Annual

Contract 2024-25)
M/s Yash Brothers 10.00 8.20

14413-16

21.03.2025
31.03.2025 30.03.2026 3.20 5.00 Work in progress

10

cxM dh pkSdh ls guqeku lfdZy rd ¼iqjkuk fnYyh jksM½ dh 

lQkbZ dk dk;ZA

M/s Mallika 

Construction
36.00 26.33

1935-38

28.05.2025
08.06.2025 07.06.2026 15.85 10.48 Work in progress

11

vf/k- vfHk- izFke ds {ks= esa fMokbMj ,oa lfdZy dk fjis;j ,oa 

jaxjksxu dk dk;Z+A ¼okf"kZd vuqcU/k 2025&26½

M/s Desh Trading 

Co.
10.00 10.00

2757-60

16.06.2025
26.06.2025 25.06.2026 7.46 2.54 Work in progress

12
Supply and fixing of RCC Benches in Area of Ex En-1 & IV

Alwar(Annual Contract 2025-26)

M/s K.Rajan 

Industries
10.00 6.37

4088-91

25.06.2025
05.06.2025 04.08.2026 1.20 5.17 Work in progress

13

vf/k'kk"kh vfHk;Urk izFke ds dk;Z{ks= esa ts0lh0ch0 VªSDVj Vªkyh 

e; yscj miyC/k djkus dk dk;ZA

M/s Tota Const. Co 10.00 8.98
9776-79

06.11.25
16.11.2025 15.11.2026 8.98 Work in progress
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Lacs

Amount in 

Lacs
Date Start Comp.
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(11+12)

1 2 3 4 5 6 7 8 9 10 14

Progres since last meeting Work Photographs
S. 

No.
Name of Work Name of Firm

Work order Date of

P. Liability

14

Cleaning of Road, Drain and Door to Door rubbish/garbage

collection and disposal work in area of Vaishali Nagar Scheme,

Alwar. (Annual Contract 2025-26) M/s Rizwan 

Construction 

Company

13.65 8.75
19209728

05.12.2025
15.12.2025 14.12.2026 0.75 8.00 work in progress

15

U;kl dk;kZy; esa xsLV gkml ,oa ;wvkbZVh LVksj esa

vko';d fofHkUu fjis;fjax ,oa jax dk isUV dk dk;ZA

¼okf"kZd vuqcU/k 2025&26½ M/s Desh Trading 

Co.
50.00 52.70

19197174

05.12.2025
15.12.2025 14.12.2026 52.70 work in progress

16

vf/k'kk"kh vfHk;Urk izFke o prqFkZ ds U;kl {ks= esa fofHkUUk

ikdkZs esa ejEer ,oa j[kj[kko dk dk;ZA ¼okf"kZd vuqcU/k

2025&26½ M/s Desh Trading 

Co.
25.00 23.79

19323024

16.12.2025
26.12.2025 25.12.2026 7.63 16.16 work in progress

17

vf/k'kk"kh vfHk;Urk izFke ds dk;Z{ks= esa okf"kZd vuqcU/k ds

vUrxZRk MCY;w0ch0,e0 dk dk;ZA

M/s Ashok Kumar 

Modi
25.00 21.54

19207433

05.12.2025
15.12.2025 14.12.2026 21.54 Work in progress

18

vf/k'kk"kh vfHk;Urk izFke ,oa prqFkZ ds dk;Z{ks= esa fofHkUu 

LFkkuksa ij FkekZsIykfLVd isUV dk dk;ZA

M/s K.K. Builders 

and Engineers
25.00 17.38

8589-91

23.09.2025
02.10.2025 01.10.2026 17.38 Work in progress

19

vf/k'kk"kh vfHk;Urk izFke ds dk;Z{ks= esa fofHkUu LFkkuksa ij

lh0lh0 lMd fuekZ.k dk;ZA

M/s Surendra Kumar 

Meena
100.00 75.11

19855690

15.01.2026
25.01.2026 24.01.2027 75.11 Work in progress

20 Necessary repair and maintenance work in Pratap Auditorium M/s Satia Ent. 38.00 16.01.2026 26.01.2026 25.01.2027 0.00 Work in progress
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1 2 3 4 5 6 7 8 9 10 14
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S. 
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21
Road patch repair work in area of EE-II of UIT, Alwar.(Annual

Contract 2025-26)

M/s Ashok Kumar 

Modi
15.00 13.99

16165530

26.06.2025
06.07.2025 05.07.2026 10.32 3.67 Work in progress

22
Providing and fixing RCC Ferro Cover and Manhole Cover in area of

EE-II, UIT Alwar. (Annual Contract 2025-26)

M/s Ashok Kumar 

Modi
12.35 14.13

17879975

19.09.2025
29.09.2025 28.09.2026 6.23 7.90 Work in progress

23
Repair and paint work on dividers in area of EE-II, UIT, Alwar.

(Annual Contract 2025-26)
M/s Sanjay Cont. 5.00 4.50

16344110

04.07.2025
14.07.2025 13.07.2026 4.50 Work in progress

24

Providing of Crane, JCB, tractor-Trolley with Labour in area of EE-II,

UIT Alwar (Annual Contract 2025-26)

M/s Tota Construction 

Company
10.00 8.89

18936628

20.11.2025
30.11.2025 29.11.2026 8.89 Work in progress

25
Providing of Crane, Cantra with Labour for Traffic Management,

Alwar (Annual Contract 2025-26)

M/s Tota Construction 

Company
10.00 8.86

19503835

24.12.2025
03.01.2026 02.01.2027 8.86 Work in progress

26
Costruction of CC road in area of EE-II, UIT, Alwar.(Annual

contract 2025-26)

M/s Surendra Kumar 

Meena
100.00 75.13

19940824

17.01.2026
27.01.2026 26.01.2027 75.13 Work order issued

27
Construction and Patch repair of WBM road in various area of EE-II,

UIT, Alwar.  (Annual Contract 2025-26)
M/s Akhilesh Modi 10.00 8.62

20469693

11.02.2026
21.02.2026 20.02.2027 8.62 Work in progress
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28

Fixing of Interlocking tiles in area of EE-III, UIT Alwar (Scheme and

Non Scheme area)

M/s Arbin 

Construction
100.00 76.10

15169144

09.05.2025
19.05.2025 18.05.2026 10.11 65.99 Work in progress

29

vf/k'kk"kh vfHk;Urk f}rh; ,oa r`rh; ds dk;Z{ks= esa FkjkeksIykLV isVUV

dk dk;Z  ¼okf"kZd vuqcU/k 2024&25½

M/s Anil Kumar 

Gupta

25.00 16.11

9582571

06.08.2024 16.08.2024 15.08.2025 16.11

Work in progress

30

Providing and Fixing Open Air Gym Equipments in area of

Executive Engineer –III, Alwar. (Annual Contract 2025-26)

M/s Sahilo World 10.00 8.97
6229-32

28.07.2025
07.08.2025 06.08.2026 5.57 3.40 Work in progress

31

Supply and fixing of RCC Benches in various parks in area of EE-III,

UIT Alwar. (Annual Contract 2025-26)

M/s K. Rajan 

Industries
10.00 6.40

17215676

18.08.2025
28.08.2025 27.08.2026 2.19 4.21 Work in progress

32

Repair and Development work of parks in area of EE-II and III UIT

Alwar. (Annual Contract 2025-26)

M/s Devatwal 

Construction
25.00 20.23

18917943

19.11.2025
29.11.2025 28.11.2026 20.23 Work in progress

33

Necessary works required for proper water distribution arrangement

in EE-III area, Alwar. (2025-26)

M/s Satia Enterprises 10.00 9.49
17505551

04.09.2025
14.09.2025 13.09.2026 9.49 Work in progress

34

Paint and various repair works in Govt Buildings in area of EE-III,

UIT, Alwar. (Annual Contract 2025-26)

M/s Desh Trading 

Company
25.00 25.43

10059703

18.11.2025
28.11.2025 27.11.2026 25.43 Work in progress
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35

Providing and Fixing of playing equipments in area of Executive

Engineer –III, Alwar. (Annual Contract 2025-26)

M/s K. Rajan 

Industries
10.00 11.69

19912680

20.01.2026
30.01.2026 29.01.2027 11.69 Work in progress

36
Costruction and repair of Drain in area of EE-IV, UIT

Alwar.(Annual Contract 2024-25)

M/s Brijendra 

Kumar Contractor
15.00 13.13

14389-92

21.03.2025
31.03.2025 30.03.2026 4.13 9.00 work in progress

37 Repair work of uit parks in area of Ex En-1 and 4
M/s Brijendra 

Kumar Contractor
15.00 13.00

8268-71 

02.12.2024
09.12.2024 08.12.2026 6.50 6.50 work in progress

38
Repair and Development work of park in area of EE-IV UIT

Alwar.(Annual Contract 2023-24)

M/s Brijendra 

Kumar Contractor
15.00 13.21

14409-12 

21.03.2025
31.03.2025 30.03.2026 4.80 8.41 work in progress

39

Necessary require civil repair and other works in Uit office

campus, Guest House, Citizen Center, store building and UIT

Quarters, Alwar (Annual Contract 2025-26)
M/s Mallika 

Construction
10.00 10.07

2761-63

16.06.2025
26.06.2025 25.06.2026 5.46 4.61 work in progress

40

Providing Crane, JCB, Tractor Trolly with labour as per the

requirement in area of EX En IV

M/s Ronak Sonwal 10.00 9.02
8937-40

01.10.2025
11.10.2025 10.10.2026 9.02 work in progress

41
Operation of water supply and necessary works required for

proper water distribution arrangement in area of EE-IV, UIT,

Alwar. (Annual Contract 2025-26)

M/s H K 

Construction
15.00 12.40

11444-47

30.12.2025
09.01.2026 08.01.2027 12.40 work in progress
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42
Repair and Development work of Park Near B-107 Surya Nagar,

Alwar

M/s H. K. 

Construction
24.95 20.19

13364-67

04.03.2026
14.03.2026 13.06.2026 20.19 work in progress

43

Door to Door Garbage Collaction and Cleaning of road and

Drains and Disposal work in Surya Nagar Aravali Vihar Phase-

I and II M/s Rizwan 

Construction 

Company

14.55 10.49
19210311

05.12.2025
15.12.2025 14.12.2026 0.66 9.83 work in progress

Regular Works

1

ij'kqjke lfdZy ls t;iqj ds nksuks rjQ bUVjykWfdax VkbZYl dk

dk;Z] vyoj

M/s Yashwant 

Kumar Meena
45.00 35.63

13099-02

10.03.2025
20.03.2025 19.07.2025 19.76 15.87

Work in progress

one side interlocking 

work done, other side 

work will be start after 

PWD road width 

demarkation

2

Repair of Drain from Bala Kila to Pratap Bandh Choki Alwar

M/s Gyan Chand 

Jain
10.00 9.12

15602642

28.05.2025
08.06.2025 07.09.2025 9.12

work delayed due to 

damage of road and 

now work started by 

contractor.

3

Renovation work of Matia Kund at Top wale Hanumanji

Premises, Alwar

M/s Tanvi 

Enterprises
29.80 29.80

2910-13

19.06.2025
29.06.2025 28.09.2025 29.80

work delayed due to 

damage of road and 

now work started by 

contractor.

4

Installation work of Chain link Fencing, Plantation,

Maintenance and Security of Plants from Bhawani tope to FCI

Godwn, Alwar
M/s Narendra 

Kumar
37.48 34.90

22331-33

19.06.2025
29.06.2025 28.10.2025 19.90 34.90

Civil work Completed 

Maintenance work in 

Progress

5

Construction of Athletic Track in indira gandhi stadium alwar

M/s Techno Sports 

Infra Pvt Ltd
663.00 622.04

4562-65

01.01.2026
11.01.2026 10.07.2026 622.04 work in progress
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6

Carpeting of road by paver finisher of internal road at block 

A,B,C in vaishali nagar, alwar

M/s Jagdish Prasad 

Agarwal
299.50 296.09

159-161

03.04.2025
13.04.2025 12.11.2025 299.50

Work in progress

delay due to rainy 

season, NGT and part 

of contractor.

7

Carpeting of road by paver finisher of main 80 feet road B.J.P 

office to veera gardan mod and 120 feet vaishali nagar road alwar

M/s Jagdish Prasad 

Agarwal
190.0 164.33

14421-24

21.03.2025
31.03.2025 30.09.2025 190.00

Work in progress

delay due to rainy 

season, NGT and part 

of contractor.

8

Carpeting of road by paver finisher at ambedkar nagar, vaishali

nagar, ware housing godown in area of ee-I

M/s Jagdish Prasad 

Agarwal
202.00 231.93

3756-59

29.07.2024
09.08.2024 08.02.2025 110.00 121.93

Work in progress

delay due to rainy 

season, NGT and part 

of contractor.

9

Construction of tube well in Ambedkar Nagar B Block Park,

Alwar

M/s Bhavya 

Construction
10.00 7.67

6384-87

30.07.2025
09.08.2025 08.10.2025 7.67

Hkwty dh fjiksVZ izkIr gks pqdh 

gSA laosnd dks ysvkmV fn;k 

tk pqdk gSA foyEc laosnd ds 

Lrj ij gSA

10

Plantation & Maintenance (for 3 Years) in Various Parks of

Ambedkar Nagar, Alwar

M/s Musscon 

Services
10.00 8.17

7650-52

28.08.2025
06.08.2025 05.10.2025 8.17 Work in progress

11

Plantation & Maintenance (for 3 Years) in Various Parks of

Vaishali Nagar Alwar

M/s Musscon 

Services
10.00 8.17

7667-70

27.08.2025
06.08.2025 05.10.2025 8.17 Work in progress

12

Plantation Mainteinance & Security (For 3 Years) on Road Side

at Ambedkar Nagar Alwar

M/s Palak 

Enterprises
20.00 16.18

7917-20

01.09.2025
11.09.2025 10.11.2025 16.18

work almost completed, 

maint work in progress
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13

df̀"k Hkwfe ij clh dkWyksfu;ksa esa o"kkZ ty Hkjko ds lek/kku

gsrq okVj gkoZsLVhax dk dk;ZA

M/s Choudhary 

Brother
25.00 25.11

19199100

05.12.2025
15.12.2025 14.06.2026 25.11 work in progress

14 Upgradation of 20 MLD Existing STP at Alwar (8.66 lacs) M/s Jio Miller 1208.00 1208.00 18.08.2018 28.08.2018 27.08.2020 822.00 386.00

866 yk[k : ds dk;Z dh

,ot esa 822 yk[k : dk

dk;Z laosnd ds }kjk leLr

dk;Z yxHkx iw.kZ dj fn;k

x;k gSA QkbZuy fcy ls iwoZ

eSdfudy] fo|qr ,oa flfoy

dk;kZs ds vfHk'ka"kk ds vk/kkj

ij QkbZuy fcy cuk;k

tk;sxk ch0vks0Mh0 ds MsfLVax 

15

Repair of parks at Ambedkar Nagar, Alwar. (Annual Contract

2025-26

M/s Desh Trading 

Co.
10.23 9.54

2625-27

12.06.2025
22.06.2025 21.12.2025 6.56 2.98 work in progress

16

xSj ;kstuk {ks= esa ty lek/kku gsrq fofHkUUk {ks=ksa esa okVj

gkjosfLVax dk dk;ZA

M/s Desh Trading 

Co.
34.80 34.78

10553-56

04.12.2025
14.12.2025 13.06.2026 34.78 Work order issued

17

MkW Hkhejko Kku izdk'k lfefr ftyk vyoj jkt- ds

vEcsMdj uxj Mh&CykWd ] vyoj esa ekrk jekckbZ

vEcsMdj ckfydk Nk=kokl ds f}rh; ry ij Hkou fuekZ.k

dk;ZA
M/s Badri Prasad 50.00 51.87

19198074

05.12.2025
15.12.2025 14.06.2026 51.87 work in progress

18

[kljk u0 600 xzke nslwyk uxj fodkl U;kl] vyoj ds

uke dh Hkwfe ds pkjksa vksj pkjfnokjh fuekZ.k dk;ZA

M/s Harshit Traders 6.30 5.49
19607226

27.12.2025
06.01.2026 05.03.2026 5.49 Work order issued

19

lwjtey dkWyksuh ,oa eksrh uxj esa lMdksa ij lh0lh0

lMd fuekZ.k dk;ZA

M/s Sai Infratech 95.00 66.42
11649

06.01.2026
16.01.2026 15.07.2026 28.30 38.12 work in progress
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20

ewaxLdk VkbZxj dkWyksuh esa 'ks"k jgh lMdksa ij lh0lh0

lMd fuekZ.k dk;ZA

M/s Sai Infratech 96.00 67.11
19619774

06.01.2026
16.01.2026 15.07.2026 32.43 34.68 work in progress

21

dkyh eksjh QkVd ls bZVkjkuk dh vksj vkj0,l0ch0

vkWfQl dh vksj lh0lh0 lMd fuekZ.k dk;ZA

M/s Sai Infratech 100.00 69.03
19656183

13.01.2026
23.01.2026 22.07.2026 69.03 Work order issued

22

leksyk vkj0vks0ch0] iqjkuk dySDVªsV eq[; lMd ,oa

jktdh; iksyksVsfDud dkWyst vyoj ifjlj bR;kfn esa isoj

fQfu'kj }kjk Mkejhdj.k dk dk;ZA M/s K.K. Builders 

and Engineers
81.65 88.25

1215

20.01.2026
30.01.2026 29.06.2026 88.25 Work order issued

23

Providing and Fixing Open Air Gym Equipments and Playing

Equipments at Park Near Pratap Auditorium and Tanki Wala

Park, Scheme No. 8 Alwar
M/s K. Rajan 

Industries
6.20 6.89

19881131

20.01.2026
30.01.2026 29.03.2026 6.89

Work not completed 

due to allocation of 

place

24

vyoj esa 200 QhV ckbZikl frtkjk jksM ,oa fnYyh jksM ij

¼cjlkrh½ ukyk fuekZ.k] Msªust dk dk;Z gsrq iz'kklfud ,oa

fofRr; Lohdf̀r ds vUrxZRk fnYyh jksM ¼eawxLdk½ ,oa 200

QhV ckbZikl jksM ij ukyk fuekZ.k dk;ZA ¼ctV ?kks"k.kk

2025&26½

M/s LNA 

Infraprojects Pvt Ltd
1000.00 849.52

13486-89

06.03.2026
16.03.2026 15.09.2027 849.52

Work order issued

Layout given

25
jktho xka/kh lkekU; fpfdRlky; esa vks-ih-Mh-Hkou ds

fjuksos'ku dk dk;ZA
M/s Laxmikant Gupta 70.70 58.76

13451634

07.02.2025
17.02.2025 16.02.2026 20.06 38.70 Work in progress

26
Road widening and carpeting of road by paver finisher from

Agrasen Circle to 200 Ft bypaas, Alwar
M/s Jagdish Prasad 

agarwal
398.00 344.26

14540536

02.04.2025
12.04.2025 11.01.2026 56.30 287.96

Work in progress

Notice issued to cont. for 

start BT work
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27
Construction of Food Street Near Kali Mori ROB parellel to

Railway Boundary, Alwar.
M/s Yash Brothers 96.50 87.04

14539214

02.04.2025
12.04.2025 11.08.2025 87.04

Work in progress,

Letter issued to 

contractor for slow 

progress

28
Costruction of Running Track in Govt New Higher Secondary

School, Alwar.
M/s Bhavi Const 20.60 18.63

16760491

25.07.2025
04.08.2025 03.12.2025 18.63

Work order issued

work not started due to 

another work of hockey 

track also propsoed by the 

sports department at 

same location.

29
Construction of Road Side Rain Water Harvesting System (with

3 years OandM) near BijligharCircle, Alwar
M/s Shri Shyam 

Traders
7.60 7.35

17564063

04.09.2025
14.09.2025 13.11.2025 7.35 Work order issued

30
Construction of Road Side Rain Water Harvesting System (with

3 years OandM) between Ashoka Talkies to Bus Stand road,

Alwar

M/s Shree Shyam 

Traders
7.60 7.35

17564399

09.09.2025
19.09.2025 18.11.2025 7.35 Work order issued

31 Repair work of Bus Stops of UIT, Alwar. M/s Gyan Chand Jain 15.00 13.81
17826538

17.09.2025
27.09.2025 26.01.2026 13.81 Work in progress

32
Costruction of Box Drain From Bhagat Singh circle to near

Ashok Gift House, Road No-2, Alwar
M/s Surendra Kumar 

Meena
99.95 77.83

17574402

23.09.2025
03.10.2025 02.04.2026 77.83

Work in progress

Letter issued to contactor 

for slow progress

33 Costruction of  CC road  in Ward No. 53
M/s Girish Kumar 

Gupta
50.00 35.70

19835796

09.01.2026
19.01.2026 18.03.2026 35.70

Work not start due to 

maximum roads 

constructed by Nagar 

Nigam Alwar
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34
Construction of 1no Class Room with Varanda in Govt Uppar

Primary School, Malakheda Gate, Alwar.(MP LAD)
M/s Palak Enterprises 15.00 15.73

20022606

20.01.2026
30.01.2026 29.05.2026 15.73 Work in progress

35 Construction and Development of Park near Sagar, Alwar.
M/s Chaudhary 

Enterprises
50.00 48.94

20102718

27.01.2026
06.02.2026 05.06.2026 48.94 Work in progress

36 Costruction of  CC road  in Ward No. 52
M/s Girish Kumar 

Gupta
50.00 36.64

20109348

27.01.2026
06.02.2026 05.04.2026 36.64 Work in progress

37
Providing and Fixing of Kerb stone and Precast drain from

Agrasen Circle to 200ft road T-point, Alwar
M/s Surendra Kumar 

Meena
74.70 64.83

20113108

27.01.2026
06.02.2026 05.08.2026 64.83 Work order issued

38 Costruction of  CC road  in Ward No. 54
M/s Girish Kumar 

Gupta
50.00 35.69

21435443

13.04.2026
23.04.2026 22.06.2026 35.69 Work order issued 

39 Costruction of  CC road  in Ward No. 55
M/s Girish Kumar 

Gupta
50.00 35.69

21435650

07.04.2026
17.04.2026 16.06.2026 35.69 Work order issued

40 Costruction of  CC road  in Ward No. 57
M/s Girish Kumar 

Gupta
50.00 35.69

21435756

13.04.2026
23.04.2026 22.06.2026 35.69 Work order issued
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41
Plantation and Maintenance (For 3 years) at road side and various

parks in Budh Vihar and 160 feet road, Alwar.

M/s Dhan Singh 

Baagwan
14.00 11.51

17270527

21.08.2025
31.08.2025 30.11.2025 11.51 Work in progress

42

Construction of Basket Ball Court at Commerce College, Budh Vihar,

Alwar.

M/s K.K. Builders and 

Engineers
17.20 17.93

17345380

25.08.2025
04.09.2025 03.12.2025 17.93 Work in progress

43

Plantation work in area of EE-III, UIT, Alwar

M/s Dhan Singh 

Baagwan
8.80 6.53

17769746

17.09.2025
27.09.2025 26.01.2026 1.95 4.58 Work in progress

44

Costruction of CC road in Ward No. 01 & 65, Rath NagarGram

Ballabora

M/s Sai Infratech 65.00 44.87
19763230

09.01.2026
29.01.2026 28.04.2026 44.87 Work in progress

45

Development of Alwar Darshan park by Scrap Material

M/s YAWEDO 100.00 83.68
18943253

20.11.2025
30.11.2025 29.03.2026 83.68 Work in progress

46

Costruction of  CC road  in Various places of Dholidhoop Gram

M/s Sai Infratech 70.00 48.32
19762656

12.01.2026
22.01.2026 21.04.2026 48.32 Work in progress

47

'kkyhekj uxj ;kstuk esa lhojst ykbu ,oa ,lVhih fuekZ.k dk;ZA

M/s Malvika Technical 

Services
2433.00 2214.53

14704262

10.04.2025
20.04.2025 19.04.2027 79.74 2134.79

Work in progress,

Letter issue top 

contractor for slow 

progress
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48

foKku uxj ;kstuk esa lhojst ykbu ,oa ,lVhih fuekZ.k dk;ZA

M/s Malvika Technical 

Services
2095.00 1818.57

14705563

10.04.2025
20.04.2025 19.04.2027 50.74 1767.83

Work in progress,

Letter issue top 

contractor for slow 

progress

49

Construction of Nallah from Tijara ROB, Connecting to Telko Circle

existing nallah, Alwar

M/s Ghasi Ram Gupta 

and Sons
226.20 190.83

15430310

21.05.2025
31.05.2025 28.02.2026 60.13 130.70 Work in progress

50

Construction of connecting nallah Mathura Phatak ROB Both Side,

Alwar

M/S Ghasi Ram Gupta 

and Sons

235.00 179.25
15840351

12.06.2025
22.06.2025 21.03.2026 90.62 88.63 Work in progress

51

Development of various parks in Shalimar Nagar (Block B, C, D and

E) Alwar.

M/s Sai Infratech

73.65 53.61
17565105

04.09.2025
14.09.2025 13.01.2026 28.25 25.36 Work in progress

52

Construction of Entry Gate on Behror Road

M/s Anand Infraworks 

Private Limited
97.00 97.85

20287852

04.02.2026
14.02.2026 13.08.2026 97.85 Work Order Issue

53

Construction of Entry Gate on Tijara-Bhiwadi Road

M/s Anand Infraworks 

Private Limited
97.00 97.85

20394023

06.02.2026
16.02.2026 15.08.2026 97.85 Work Order Issue

54

ekuo :gkuh dsUnz ls iz'kkUr Ldwy dh vksj fnYyh jksM vyoj 

okMZ&41 esa lh0lh0 lMd fuekZ.k dk;ZA

M/s Ganga Ram 

Meena
20.00 14.88

826/25

25.04.2025
05.05.2025 02.07.2025 14.88 work in progress

C:\Users\HP\Desktop\MPR Apr 2026 - Maintenance Works 14 of 21 Combined (civil)



A&F 

Sanction

Amount in 

Lacs

Amount in 

Lacs
Date Start Comp.

Total 

(11+12)

1 2 3 4 5 6 7 8 9 10 14

Progres since last meeting Work Photographs
S. 

No.
Name of Work Name of Firm

Work order Date of

P. Liability

55

Bitumen work on internal roads in Aravali Vihar Phase-I,

Alwar.

M/s Sagar 

Enterprises
110.40 121.76

3287-90

09.06.2023
19.06.2023 18.02.2024 25.80 95.96

Delay on part of 

contractor, 3 notices 

issued to contrator

56

Bitumen work on internal roads in Aravali Vihar Phase-II,

Alwar.

M/s Sagar 

Enterprises
146.80 162.02

3283-86

09.06.2023
19.06.2023 18.02.2024 23.05 138.97

Delay on part of 

contractor, 3 notices 

issued to contrator

57

200 QhV ckbZikl ls lw;Zuxj lkfQ;k gkWfLIkVy ¼l;Z uxj fyad 

jksM½ rd bUVjykWfsdax VkbZYl ,oa ukyh fuekZ.k dk dk;ZA

M/s Kapoor Singh 

and Company
156.00 126.15

120-123

02.04.2025
12.04.2025 11.02.2026 126.15

work in progress, delay 

due to paver work, 

rainy season and NGT

58

Carpeting of road by paver finisher from naman hotel to surya 

nagar near safia hospital & 200 feet bypass to delhi road alwar

M/s Jagdish Prasad 

Agarwal
361.20 312.42

162-165

03.04.2025
13.04.2025 12.11.2025 361.20

work in progress, delay 

due to paver work, 

rainy season and NGT

59

Plantation and Maintenance in Divider at 200 feet bypass Surya 

Nagar, Alwar

M/s Parth 24.85 16.31
2516-19

11.06.2025
21.06.2025 20.09-2025 2.51 13.80 work in progress

60

Plantation & Security (for 3 years) on road side at 200 feet 

bypass laxmi Nagar Alwar

M/s Dhan Singh 

Bhagvan
10.00 8.39

6350-53

29.07.2025
09.08.2025 08.10.2025 8.39 work in progress

61

Plantation Maintenance & Security (for 3 Years) on road 

side at Surya Nagar Alwar

M/s Dhan Singh 

Bhagvan
20.00 16.80

6440-43

31.07.2025
10.08.2025 09.10.2025 16.80 work in progress

C:\Users\HP\Desktop\MPR Apr 2026 - Maintenance Works 15 of 21 Combined (civil)



A&F 

Sanction

Amount in 

Lacs

Amount in 

Lacs
Date Start Comp.

Total 

(11+12)

1 2 3 4 5 6 7 8 9 10 14

Progres since last meeting Work Photographs
S. 

No.
Name of Work Name of Firm

Work order Date of

P. Liability

62

Plantation Maintenance & Security (for 3 Years) on road 

side at Vaishali Nagar Alwar

M/s Dhan Singh 

Bhagvan
20.00 15.93

6444-47

31.07.2025
10.08.2025 09.10.2025 15.93 work in progress

63

Plantation & Security (For 3 Years) in Various parks of 

Surya Nagar, Alwar

M/s Musscon 

Services
10.00 8.17

7714-17

28.08.2025
07.09.2025 06.11.2025 8.17 work in progress

64

U;kl dh ;kstukvksa esa xsUVªhcksMZ ,oa lkbZuht cksMZ yxkus dk dk;ZA

M/s Goyal Savitri 

industries 
100.00 80.40

1027-30

01.05.2025
11.05.2025 10.05.2026 80.40

delay due to part of 

Contractor Three  

notices issue

65

lw;Z uxj 200 QhV ckbZikl ds nksuksa vksj okfdax@jfuax dPps 

VªSd dk fuekZ.k dk;ZA

M/s Sai Infratech 73.00 55.19
11645

06.01.2026
16.01.2026 15.07.2026 55.19 work in progress

66
Carpeting of road by Paver Finisher from Alwar Resort to

Ahirbas, Alwar.

M/s K.K. Builders 

and Engineers
58.00 62.62

14023-26

19.03.2026
29.03.2026 28.06.2026 62.62 Work order issued

Electric Work

1

Yearly Park Electric Maintainace  Work at UIT Areas, Alwar

M/s Anju Electricals 

and sound service
10.00 5.88

5298

02.07.2025
12.07.2025 11.07.2026 5.88 Work in progress

2

Annual work of Providing and Fixing on Rental Basis LED 

screen Alwar(Annual contract 2025-26)

M/s Anju Electricals 

and sound service
10.00 3.40

5297 

02-07-2025
12.07.2025 11.07.2026 3.40 Work in progress
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3

Annual repairing and maintenance work of electrical items in

Govt. Buildings under UIT, Alwar

M/s Nagpal 

Electricals
15.00 7.84

5325

02.07.2025
12.07.2025 11.07.2026 7.84 Work in progress

4

Annual contract work of Pratap Auditorium audio video 

lighting operation

M/s Gulati sound 

service
6.30 6.00

1390

12.05.2025
22.05.2025 21.05.2026 6.00 Work in progress

5

Annual Contract work of Pratap Auditorium Genretor (On 

Rent Basis) 2025-26

M/s Grover 

Electricals
10.00 4.95

2925 

19.06.2025
29.07.2025 28.07.2026 4.95 Work in progress

6

Providing and Fixing Street Light on existing poles in shalimar 

nagar, Alwar (Annual Contract 2025-26)

M/s Anju Electricals 

and sound service
6.00 2.13

8185/25 

10-09-2025
20.09.2025 19.09.2026 2.13 Work in progress

7

Providing and Fixing Street Light on existing poles in Vigyan 

nagar, Alwar (Annual Contract 2025-26)

M/s Nagpal 

Electricals
6.00 2.20

8200/25 

10-09-2025
20.09.2025 19.09.2026 2.20 Work in progress

8

Repair and Maintenance work of existing lift in General 

Hospital, Alwar. (ARC of 3 years)

M/s Nagpal 

Electricals
3.00 2.80

7746 

28-08-2025
08.09.2025 07.09.2028 2.80 Work in progress

9

Annual maintenance work road light (With materials with 

labour)of uit areas Alwar (Annual Contract 2025-26)

M/s Jindal Electricals 210.00 162.20
9070

08-10-2025
18.10.2025 17.10.2026 162.20 Work in progress
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10

Arrangement of sound for important festivals and Govt. work 

(Annual Contract 2025-26)

M/s Gulati sound 

service
9.85 7.88

9021

06-10-2025
16.10.2025 15.10.2026 7.88 Work in progress

11

Annaul Maintenance contract work for RO system at UIT 

Building. Government Office and other important Government 

Residential Building at Alwar(Annual Contract 2025-26)
M/s Satia 

Enterprises
2.00 1.44

SPL/005 

29.09.2025
09.10.2025 08.10.2026 1.44 Work in progress

12

Annaul operation and maintenance work of Air Chiller system

in Pratap Auditorium Alwar(2025-26)

M/s R.N. Engineers 8.40 9.40
11346-49

26.12.2025
06.01.2026 05.01.2027 9.40 Work in progress

13

Annaul operation and maintenance work of fire hydrant system

in Pratap Auditorium and UIT office Alwar(2025-26)

M/s R.N. Engineers 7.80 8.65
11221-24

23.12.2025
03.01.2026 02.01.2027 8.65 Work in progress

14

Annual Maintanaice Work of cctv Cameras in Uit Building and

Park, Alwar(2025-26)

M/s Subham 

Electricals
3.00 2.84

11225-28

23.12.2025
03.01.2026 02.01.2027 2.84 Work in progress

15

Repair and Maintenance cctv Cameras  in Indira Ghandi 

Stadium , Alwar.(2025-26) 

M/s Infotech 

Computer Solution 
2.50 2.30

11863-66

13.01.2026
23.01.2026 22.01.2027 2.30 Work in progress

16

Erection/Shifting of HT Line, Sub Station & LT Line work in 

various places of UIT Area, Alwar (Under Yearly 

Contract)(2025-26)
M/s Grover 

Electricals
35.50 24.02

14185-88

27.03.2026
07.04.2026 06.04.2027 24.02 Work in progress
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17

Providing and Fixing of Elevator work in UIT Office Building 

Alwar

M/s Om Electricals 24.00 22.36
8576-78

19-09-2025
29.09.2025 28.12.2025 22.36 Work in progress

18

Providing and fixing of road light at divider from Hanuman 

Circle to Bagad Tiraha, Alwar

M/s Raj Electricals 429.20 285.74
9062

07-10-2025
17.10.2025 16.07.2026 285.74 Work in progress

19

Erection/Shifting 11KV HT Line work in Agarsen Circle to 

NEB Samshan Ghat , Alwar (2025-26)

M/s Anju Electricals 

and sound service
23.55 17.25

11589-92

02.01.2026
12.01.2026 11.03.2026 17.25 Work in progress

20

Arrangement of Temporary Lighting in Govt. Schemes, Fairs

and as requirement in UIT area Alwar

M/s Nagpal 

Electricals
9.50 2.20

12401-04

28.01.2026
08.02.2026 10.04.2026 2.20 Work Order Issued

21

Providing and Fixing Highmast Light at CLC Park, Vijay

Nagar, Alwar.

M/s Anju Electricals 

and sound service
4.40 1.94

251

08.04.2026
18.04.2026 17.05.2026 1.94 Work in progress

22

Errection of new 33 KV overhead line from 33/11 KV Sadoli

GSS to RS Stone, Alwar

M/s MRR Electricals 

& Cont. Pvt Ltd
71.00 62.37

9570-73/20

24.11.2020
04.12.2020 03.02.2021 52.00 10.37

33 KV line not  hand 

over to JVVNL due to 

supervision charge 

issue,  Some part of 

line has been stolen.

G.Total-A 13997.06 12250.81 1660.09 10688.48

1
Construction of Drain from Bhavnesh Jain plot no 21 to Jain

main road, Chetan Enclave, Ward no 28, Alwar
2.50 2.50 work order in process

2
Providing and Fixing Open Air Gym Equipments at Nehru

Park, Alwar
3.40 3.40 work order in process

3
Maintenance, Cleaning and Security of Vaishali Nagar, Block-A

park (i/f of plot no A-41) of EE-I area, Alwar.(Annual Contract

2025-26)
4.55 4.55 work order in process

4
Renovation, Plantation and Maintenance work on Jaisamand

Pal, Alwar. (Annual Contract)
4.95 4.95 work order in process
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5
Construction of road side rain water harvesting system (with 3

years O&M) at Gayatri Mandir Road, Alwar
7.40 7.40 work order in process

6
Construction of road side rain water harvesting system (with 3

years O&M) at Surajmal Colony, Alwar
7.40 7.40 work order in process

7
Makin of fixing of Flex, Hordings, Glow Sign Board at various

places, Alwar
8.00 8.00 work order in process

8
Construction of Science Lab in Govt Senior Secondary School

SMD Alwar (MP LAD)
10.00 10.00 Retender

9

Maintenance, Cleaning and Security of Children Park, Rajeev

Gandhi Park, Maharana Pratap Park, Jhnadewala Park, Yuvrani

Mahendra Kumari Park, Chaudhary Charan Singh Park, New

Park-I and New Park-II Alwar. (Annual Contract 2026-27)
11.60 11.60 work order in process

10
Raising of Divider, Plantation and Maintenance (for 3 yrs) at

SMD Circle to Nagli Circle, Alwar.
16.00 16.00

Technical open 

27.03.2026

11
Remetiling and road Carpeting work from Chotelal bass to

Matsya Nursing Colleage Gram Kesharpur Alwar
16.20 16.20 Retender

12
Remetiling and Carpeting of road from main road to Matsya

Nursing Colleage Kesharpur, village kesharpur Alwar
17.83 17.83 Retender

13 usg: xkMZu esa All Abilities park dk fodkl dk;ZA 35.00 35.00
Technical open 

27.03.2026

14
eksrh Mwaxjh ds pkjksvksj QlkMZ ykbZV yxkus dk dk;ZA

41.50 41.50 work order in process

15

vf/k0vfHk0 izFke ,oa prqFkZ ds dk;Z{ks= esa uxj fodkl

U;kl dh Hkwfe ij pkjfnokjh] pSufyax QSfUlax] ckjosM ok;j

,oa cksMZ yxkus dk dk;ZA

50.00 50.00 work order in process

16
Construction of Divider and Plantation & Maintenance for (3

Year) at Hanuman Circle to Krishi upaj Mandi Alwar 87.25 87.25
Tender in process open to 

be 27.02.2026

17

vf/k0vfHk0 izFke ds dk;Z{ks= esa okf"kZd vuqcU/k 2025&26 ds

vUrxZRk fofHkUu LFkkuksa ij isojhdj.k dk dk;ZA 100.00 100.00 work order in process

18

vf/k0vfHk0 izFke o prqFkZ ds dk;Z{ks= esa isoj fQfu'kj }kjk

Mkejhdj.k dk dk;ZA ¼okf"kZd vuqcU/k 2025&26½ 100.00 100.00 work order in process

19
Construction of Remaining Nallah at 120 feet road Vaishali

Nagar and Ware Housing GodownScheme, Alwar.
200.00 200.00

Technical open 

27.03.2026

20
Construction of Nallah at Khudanpuri Mannaka road in 200 feet

Surya Nagar bypas Scheme, Alwar.
260.00 260.00

Technical opene 

07.04.2026

21
Construction and Repair of drains in EE-II area, Alwar. (Annual

Contract 2026-27)
10.00 10.00 Retender

22
Road patch repair work of area of EE-II and III, UIT Alwar. (Annual

Contract 2025-26)
50.00 50.00 Retender

23
Maintenance, Cleaning and Security of Budh Vihar, Block- D park of

EE-III area, Alwar.(Annual Contract 2025-26)
4.84 4.84 Work order in process

24
Divider, Footpath repair work in area of EE-III, Alwar. (Annual 2024-

25)
10.00 10.00 Work order in process
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25
Crane, JCB, Tractor-Trolley with Labour arrangement in area of EE-

III, UIT Alwar (Annual Contract 2026-27)
10.00 10.00 Work order in process

26
Construction and Repair of drains in EE-III area, Alwar. (Annual

Contract 2026-27)
10.00 10.00 Retender

27
Painting and Repair works in various parks in area of EE-III, UIT

Alwar.
10.00 10.00 Work order in process

28 vf/k'kk"kh vfHk;Urk&r`rh; ds {ks= esa VSUV O;oLFkk dk dk;ZA 10.00 10.00 Work order in process

29
Construction of Walking Track at parks in EWS-II and Block-A,

Budh Vihar, Alwar.
15.00 15.00

Technical opened 

27.3.2026

30
Construction and Patch repair of WBM road in various area of EE-

III, UIT, Alwar.  (Annual Contract 2025-26)
25.00 25.00 Work order in process

31
Development of Green Area and remaining Civil work in Central

Park, Vigyan Nagar
30.00 30.00 Retender

32
Construction of Boundary Wall, Fencing, Barbed Wire and Board

Work of UIT Land at various places in Area of EE-II and EE-III.

(Annual Contract 2025-26)

50.00 50.00 Retender

33
Construction of CC road in area of EE-III, UIT, Alwar (Annual

Contract 2025-26)
100.00 100.00 Work order in process

34
Carpeting of road by Paver Finisher in Non Scheme area of EE-II and

III, UIT Alwar. (Annual Contract 2025-26)
100.00 100.00 Work order in process

35
Carpeting of Roads by Paver Finisher in scheme area of EE-III, UIT,

Alwar.
400.00 400.00 Work order in process

36
Maintenance and Cleaning work of Community Centre Surya

Nagar, Alwar (Annual Contract 2025-26)
3.60 3.60 Work order in process

37

vjkoyh fogkj Qst&izFke] f}rh; ,oa vEcsMdj uxj ,e ,oa ,u 

CykWd esa lhoj ykbZu Mkyus ,oa ukyk fuekZ.k dk;Z gsrq iz'kklfud 

,oa fofRr; Lohd̀fr jkf'k 25-00 djksM : Lohd̀r djus ckcrA 

¼ctV ?kks"k.kk 2025&26½

2500.00 2500.00
Technical bid open 

17.03.2026

38

Implementation of Centralized Control & Monitoring System of

Existing Street Lighting System including Opration and

Maintenance at Urban Improvement Trust Alwar
99.60 99.60 Work Order in process

39

Supply, Installation, Testing and Commissioning of Automatic

Number Plate Recognition (ANPR) Cmera based violation

detection including Operation and Maintenace at various areas

under Urban Improvement Trust, Alwar

92.80 92.80 NIT to be called

G.Total-B 4514.42 0.00 0.00 4514.42
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